
Updated 2/13/08

Task Subtask Who Start End Completed

KEY:

Red: Highest Priority; Blue: Completed;  Black: Upcoming

Aura4 Combo DAS runs with new spinup 3/10/08
Complete testing of Biomass hourly scaling factors Yasuko 1/4/08 TBD

Diagnose potential problem with H2 fix Megan 2/7/08 2/22/08

Fix problems with ilat and pstart Jules 2/13/08 2/15/08

Perform reruns, 2004-2006 w/ new restart file& MEGANMegan 2/22/08 3/10/08

Perform 6 month Ziemke-Chandra run Megan 3/3/08 3/7/08

Processing GEOS Met Fields 2/29/08
Adjust scripts to change units as needed Megan 1/18/08 1/21/08 1/31/08

Process several months of test data Megan 1/22/08 1/28/08 1/28/08

Modify scripts for variant GMAO format in early 2006 d Megan 2/13/08 2/22/08

Modify scripts for batch processing Megan 2/15/08 2/22/08

Process 2006-7 GEOS5 data Megan 2/25/08 2/29/08

GEOS-1/GISS runs (for Hongyu) 2/29/08
Regrid sad/h2o_ch4 file to 46 levels Steve 1/18/08 2/20/08

Determine why runs get hung up Gary/Megan 2/15/08 2/20/08

Perform runs Gary 2/22/08 2/29/08

Remove mcor inside emission component Jules

Assist GMAO as needed Jules

3/14/08
Import surface layer depths into emis component Jules TBD TBD

Add option to use predicted CH4/H2O instead of clim. Jules TBD TBD

Implementing GEOS5 Changes in GMI

Combo Integration with GEOS-5



H2O and H2OCOND transported when using predicted HJules TBD TBD

Match GMI and G5 H2O un Jules TBD TBD

Import trop pressure to PSC routines Jules TBD TBD

Hand H2OCOND to H2O if H2OCOND in trop Jules TBD TBD

Implement time-flexible interpolation for monthly BCs Jules TBD TBD

Make surface emission outputs only 1 level, not 72 Jules TBD TBD

Update GMI to use GEOS5 metfields 3/10/08
Update GMI convective transport for GEOS5 Steve 2/27/08 3/10/08

Generate a test run with G5 metfields Megan TBD TBD

Test trace gas and aerosol output Steve/Huisheng/ TBD TBD

Gas-phase/aerosol coupling 5/14/08
Update setkins Steve 1/17/08 2/11/08

Run model with new sulfur chem-gas phase only Steve TBD TBD

Run model with new gas phase chem and aerosol moduSteve TBD TBD

Run model with new chem and aerosol modules and ouSteve TBD TBD

Run model with aerosol and chem interacting Steve TBD TBD

Update JPL06 Cross-sections 2/15/08
Reformat cross-sections Tom 11/21/07 1/16/08

Identify new features of JPL06 Huisheng 1/17/08 2/8/08

Update cross-sections for JPL06 strat species Huisheng/Tom 2/11/08 2/15/08

4/4/08
Add advecCore into code Jules 12/7/07 1/30/08

Add ESMF calls Jules 1/2/08 3/15/08

Test new code and validate Jules 3/15/08 4/4/08

Processing ECMWF Met Fields
Process 2006 ECMWF fields from Michael Prather Jules/Tom TBD TBD

GMI Website

Add advecCore to the GMI code



Redesign GMI website Lara 1/2/08 2/28/08

Update Homepage Names Lara

Alternating Science Pics Lara

Next meeting updated Lara

Animate GMI banner Lara

Create GMI production run spreadsheet on GMI websiteLara 2/21/07 3/7/08

Other Code Updates/Model Runs/Issues Varies
Update production run spreadsheet Megan as needed

Generate summary sheet for FVGCM runs Megan 2/18/08 2/22/08

Generate draft GMI User's Guide Megan/Gary/Jule 6/26/07 2/15/08

Gather comments in User's Guide and edit Megan/Gary/Jule 2/18/08 3/14/08

Assist scientists as needed Jules/Megan TBD TBD

Generate self-contained/regression tests for code Megan 9/12/07 TBD

Decide on monthly vs. daily interpolation TBD TBD TBD

Fix advec_opt bug Jules TBD TBD

Calculate total column ozone for das and fvgcm runs Gary/Megan TBD TBD

Begin migrating from email groups to ModelingGuru GMI Team TBD TBD

Fix date/met field bug Jules/Megan TBD TBD

Fix leap year bug Jules/Megan TBD TBD

Fix "no emission" bug Jules TBD TBD

Introduce aerosol/gas phase coupling Jules/Megan TBD TBD
Implement/test fastjx6.1 Jules TBD TBD

Implement stratospheric water transport TBD TBD TBD

Add Linoz to the model Jules/Steve

Test Combo/strat code with GCR files Jules/Steve

Baseline w/ new trop 124 sp, JPL06-2, H2 fix, fastjx53cGary

Jules et al.

Condense emissions variables into two variables Jules

Complete Metfields ComponJules

Remove default settings froJules

Change netCDF data format Jules

Help develop NCCS data-sharing for GMI data Gary

Hindcast runs Megan

Continue code componentization

Diagnose strange "filename" problem (compiler?)



Introduce mesospheric chemistry Jules/Megan

Prepare ESMF Wrappers for GMI code Jules


